


Number Bldg. FAU PM User Rep. Start FinishA/E CM Budget Source Comments
CONSTRUCTION SCHEDULEPROJECT BUDGETPROJECT

Title User VP. Date AssignedStatus
8594 SA-56 F Iskarous Brian Fisher 05.06.2024 08.16.2024Harvard 

Jolly





Number Bldg. FAU PM User Rep. Start FinishA/E CM Budget Source Comments
CONSTRUCTION SCHEDULEPROJECT BUDGETPROJECT

Title User VP. Date AssignedStatus
8674 RC-91 J Mc Fadden Steven WileyReplace Safety and Acoustical 

Panels
TBD    3/18/2024AP - 





Number Bldg. FAU PM User Rep. Start FinishA/E CM Budget Source Comments
CONSTRUCTION SCHEDULEPROJECT BUDGETPROJECT

Title User VP. Date AssignedStatus
8521 BC-71 P Brida Debra Bradley TBD TBDHarvard 

Jolly 
Architects

Tideline 
Construction

end User Met Debra on site to look at exisitng condition. Contacted AE for proposal. PO 
issued to AE. Waiting for final dwgs.

Replace Door Between Lob 321 
and 322

5,000 3/2/2023AP - 








